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PROIJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Saturday, May 14, 2011 REPORT NO. 103
WEATHER | Sunny, light-to-moderate wind from northwest TEMPERATURE L:60° H:85°F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

MAJOR EQUIPMENT ON JOB (Size/capacity):

10 — USA Environment (USA)

LaBarge Property
Komatsu PC300LC Excavator (2)

Komatsu PC200LC Excavator
Komatsu D61 Dozer

Deere 624) Front-end Loader
Deere 644) Front-end Loader
Crane

Work boat with winch

TxDOT ROW/SJRWP

Cat Long Reach Excavator
JCB Long Reach Excavator
Cat 930 Loader

Cat D5 Dozer

Water Truck

Barge-Mounted Excavator (2)
(idle)

‘Jim Dandy’ Tug Boat (idle)
Jon Boat (idle)

Aggregate Trans. Barge (idle)

TIDE INFORMATION:

HEALTH AND SAFETY INFORMATION:

Time: Location: Height (inches):
08:30 SG-03 43
13:00 SG-03 Out-of-water

No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55

07:00

Randy Brown (Anchor QEA) on-site at the Admin area; USA crew on-site.

Participated in a tailgate Health and Safety Meeting led by lan Moscoso (USA Health & Safety Officer). Main

topics: proper decontamination procedures; be cautious of proper footing to avoid slips/trips/falls.

07:15

Today’s Projected Work Objectives for USA and their subcontractors:

e Receive crushed concrete road base (CCRB) and use the CCRB to complete construction of the

northern berm of the Western Cell

e Prepare remaining grid areas in the Western Cell to receive cement for stabilization resuming on

Monday, May 16, 2011

Note: no water-based rock placement will be completed on this date

08:15

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

e Receiving CCRB and constructing the northern berm of the Western Cell using this material

08:30 SG-03 tide gauge reading = 43 inches.

08:15 CRA (2 crew) on-site for progress survey work.

09:20 R. Brown mobilized to the Admin area.
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12:50 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Constructing the northern berm in the Western Cell using CCRB

13:00 SG-03 tide gauge reading = out-of-water.

14:00 Construction of the northern berm in the Western Cell has been completed; USA crew began mobilizing
equipment out of the Western Cell to the south berm.

14:30 Equipment has been staged on the south berm; USA and R. Brown departed the TxDOT ROW/SJRWP area

for the day and mobilized to the Admin area.
14:45 USA crew departed the Admin area, off-site for the day.

15:00 R. Brown departed the Admin area, off-site for the day.

Summary of Progress on this Date:
e Completed construction of the northern berm in the Western Cell

Persons On-site on this Date:
Anchor QEA — Randy Brown

USA Environment —Ron Griffith, lan Moscoso, and 8 crew

Cover Material Delivery Summary as of this Date:

. St?ne . Delivered 5/14 D(.el.lver.y Preceding Total Delivered for
Material Size Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 0 weigh tickets 14,950 14,950 (120%)
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,643 20,641 (78%)
Cover Material Placement Summary as of this Date:
. Stf)ne . Placed 5/14 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton 0 contractor measure 11,709 11,709 (94%)
Armor Cap B/C 6” ton 0 contractor measure 1,927 1,927 (16%)
Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 18,386 18,386 (70%)
All Types: 41,730 (67%)
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PHONE LOG:
None.
SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
5 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE Randy Brown HRS | 8 DATE 5/14/11

(Signature on Hardcopy)

L A S s B L

Photo 1 — Construction of the northern berm in the Western Cell, as viewed from near the main access gate.
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Photo 3 — The Western Cell following completion of northern berm construction.
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